YOUR FENCE PROCESS



DESIGN | BUILD | REMODEL

YOUR PLANNING JOURNEY

- New Approved Project
- Critical Filter
- Should Filter
- Can Filter
- Kick-Off Meeting

YOU'RE ON OUR TEAM

- Thank You & Feedback
- Review & Referral
- Keep In Touch
- Plan Your Next Project

YOUR BUYING

JOURNEY

- Initial Consultation
- Estimating & Design
- Final Proposal
- Ink Your Deal!

YOUR CONSTRUCTION JOURNEY

- Materials Prep
- Execute The Plan
- Final Job Walk
- Project Close Out

TEAM M BUILDERS

DESIGN | BUILD | REMODEL

ESTIMATING & DESIGN

- We verify all selections and finalize the design for your approval.
- We compile your project scope and associated costs based on the final approved design.

INK YOUR DEAL!

- We need your John Hancock and down payment to move forward!
- Congrats! It is time to celebrate! You are on our schedule!
- We set expectations on what happens next in Your Planning Journey!

INITIAL CONSULTATION

- Tell us your must-haves and desires.
- We explore some inspiration together.
- Let's get clear on what matters most to you (budget, schedule, quality).

FINAL PROPOSAL

- From here, we hope you have everything you need to make an informed decision.
- If any minor tweaks are needed, we will handle them. No sweat!
- We show you what we have designed for you and what it will cost.
- And if we need to, let's get creative to ensure we can provide a solution that fits your budget. Financing is also available if you want to explore it!

YOUR FENCE PLANNING JOURNEY

TEAM BUILDERS...

DESIGN | BUILD | REMODEL

2

CRITICAL FILTER

Six - Eight Weeks Out

- We order your long lead materials.
- We submit your plans and fill out the required forms to obtain building permits.
- We set up your project in our project management software while all the details are fresh.

CAN FILTER

Two - Three Weeks Out

- We finalize your start date.
- Underground utilities and public lines are called for marking.
- We recommend now marking any private lines you may have.
- We prep your materials at our warehouse.
- Now is a great time to prepare for our arrival!

4

5

NEW APPROVED PROJECT

- Your project gets posted on our massive whiteboard schedule, locking in your tentative start date.
- Our whiteboard schedule is built and designed from Lean Construction Theory, which was created for on-time delivery of materials and labor, minimizing site congestion, and maximizing work days.

SHOULD FILTER

Four - Five Weeks Out

- We have an internal project review between the project consultant and fencing superintendent.
- Our superintendent formulates the game plan for construction.

KICK-OFF MEETING

Just Prior to Starting

- We review your project with our install team.
- We finalize expectations with our team so they get the full extent of the project scope.

YOUR FENCE CONSTRUCTION JOURNEY

TEAM BUILDERS 1.10

DESIGN | BUILD | REMODEL

MATERIALS PREP

- Materials for your specific project are prepared and organized in the warehouse.
- The install team does one final review before heading to the job site.


EXECUTE THE PLAN

- Everything shows up all at once on build day. It's game time!
- We arrive early and intend to complete the job in one day. Our crew is equipped with all the tools and supplies they need for dominating your project!

for payment. The job is complete! - Let us know if anything comes up,

anything at all! We warranty our workmanship. All product warranties are carried with the manufacturer.

PROJECT CLOSE OUT - We are all done! Expect us to invoice



FINAL JOB WALK

- If you're home, our job foreman will do a job walkthrough with you on your new completed fence.

